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Sub-Basin ; RO Status Comments/issues

SAC1 108/787 - Conslruclion complele. -

SAC2 ! 1660/70 " - Canstruction complele.

SAC3 : 1500 i Construction compiete.

| SAC4 i  Knights Landing i Consiruction complele.

SACS 2035 ; Conslruclion comglele. ; .

SAC 6 Willow Slough Construction suspended] 2000 construction start, Contract awanded 10/7/89, Siapped by FAWLS 10/21/88.
SAC 7 | 2088 & 2098 (2 PIRs) | Under consiuction. 1998 construction complele. Remaining sites In RD 2098 will be completed in 2000.
sAC B 2080 Design complele. 2000 construction slarl. RD has not cerifled bomow, Giam Garter Snake issues.
SAC 10 537 Construclion complete.
SAC 10 | So. Levee Sac Bypass ; Dasign coinplele. 2000 conslruciion slar. Mod to West Sac CG Projedi.

SAC 14 1001 PIR underway.  ; 2000 construclion start, Must resolve environmental jssues, Combined with Sac Bank?
SAC 15 764 Conslruction complete. ,
SAC 18 (D1 Gonsiruction comglete.

SAC 21 501 Conslruction complele.

SAC 21 501 Suppismental | Constiuction comyplele.
SAC 23 - 1601 Under consiruction.
8AC 25 3 Under construction.
SAC 27 MA 13 Construction compiale.
SAC 34 150 Under consiruction.

SAC 36 554/755 - | Construcllon campiste. |°
SAC 37 1600 Construction compiele
SAC 39 556 Construction compiele.
SAC 43 | BRANNON-ANORUS Design complele. 2000 construclion slart, Giant Garter Snake issues.
SAC 46 MIDDLE CREEK Constraclion complete.
SAC 55 | W.Levee Yak Bypass | Construclion suspended| 2000 construction start. Gontract awarded 1{M7/89. Stopped by FAWLS 10/21/889.
SAC 81 839/2004765 Under design. Design complate for RD 900. Alse need FONS! and CEQA eerlification.
SAC 62 PIT RIVER Construetion complete.

SJ.3 404 Under construction. Hydroseeding and placement of aggregate base remain.

S5.J.4 17 i Conslruction complele, '

§.J. 5 544 Under construction. Hydroseeding and placement of agaregaie base remain.

S.J. 18 1602 Construction complete.

S.J.21822|  LSJLD @2 PIRs) Dasign complete. 2000 construciion start. San Joaquln Kil Fox and endangered plani found.
S.J.30 | MORMON SLOUGH Design complete. 2000 construclion starl, Bomow nol cartified, Glant Gerier Snake Issues.
" 8.J. 31 KERN RIVER Under construction. Construcllon started 1/24/00.
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